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Atlantic Relocation Services Oil Spill 

1.0 Incident Action Plan 

For Operational Period: 

3/15/15: 0800 Hours to 

3/16/15: 0800 Hours 

This Incident Action Plan (IAP) is intended to guide oil removal actions in response to the Atlantic 

Relocation Services Oil Spill. The location of the oil discharge removal action is 9967 Westpoint Drive, 
Indianapolis, Indiana (Onsite), and all areas affected downstream (Offsite). IAPs are written for a 
specific operational period (range of dates/times). A new IAP will be issued for subsequent operational 

periods until emergency actions are determined to be complete by the Federal On-Scene Coordinator 

(OSC) of the U.S. Environmental Protection Agency in consultation with other regulatory agencies with 

authority over this incident. The OSC for this incident is Jason Sewell, sevve!l.izson(<J.1q:2..a .g_ov, 317-517-

6987 (mobi le). 

2.0 Background 

On 3/11/15, Fishers Fire Department (FFD) responded to an oil discharge at a storm water retention 

basin at Crosspoint business park located behind/north of 7988 Westpoint Drive, Indianapolis, Indiana. 

FFD also deployed oil response materials in downstream waters, including Cheeney Creek. Additional 

local agencies responded to the oil spill, including Hamilton County Emergency Management Agency 

(EMA), Hamilton County Surveyor1 s Department, and Fishers Municipal Separate Storm Sewer authority 
(MS4). The Indiana Department of Environmental Management (IDEM) responded 3/11/15 and 
mobilized BEST Environmental, a spill response contractor, to begin oil containment and removal 

operations. IDEM and Fishers IV!S4 located an oil discharge from the 8000 gallon diesel above ground 

storage tank (AST) at the operating address for Atlantic Relocation Services located at 9967 Westpoint 

Drive, Indianapolis, Indiana. 

On 3/12/15, Atlantic Relocation Services (Atlantic) mobilized Environmental Restoration (ER) to begin 
onsite cleanup at 9967 Westpoint Drive. IDEM/BEST continued offsite cleanup. 

On 3/13/15, Atlantic assumed all onsite and offsite cleanup actions. Atlantic's contractor, ER, assumed 

primary contracting role and sub-contracted IDEM's contractor, BEST Environmental, to continue 

cooperative cleanup efforts. The EPA OSC and the EPA authorized Superfund Technical Assessment and 
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Response Team (START) contractor Quality Environmental Professions Inc (QEPI) responded to assist 

with ambient air monitoring, sampling and oversight. 

On 3/14/15, Atlantic's contractors continued oil removal actions with oversight by the OSC and START. 

3\.0 Regulating Authorities and Response Organizational Structure 

3.1- Responding Agencies - There are multiple agencies with authority over this discharge and 

cleanup of oil. The direct participation of agencies may change on a daily basis; participation of 

agencies in this response structure has no bearing on their authority to regulate the discharge or 

cleanup of oil. Agencies should be added as they become known; agencies include but may not be 

limited to: 

-U .S. EPA Region 5 

-IDEM 

-Indiana Department of Natural Resources 

-U.S. Fish and Wildlife 

-Fishers Fire Department 

-Fishers MS4 

-Hamilton County Surveyor 

-Hamilton County Emergency Management Agency 
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3.2 Response Organizational Structure - The organizational structure of the response may include 

Responding Agencies, authorized government contractors, Atlantic Relocation Services 

representatives, and spill response contractors. The direct participation of Responding Agencies 

may change on a daily basis depending on the nature of the oil discharge response. 

The organizational structure may change, but a structure will remain in place until determined by 
the OSC but generally after emergency response and cleanup objectives have been met. The 

following illustration can be used as a guide but does not preclude changes that occur between 

revisions of the IAP: 

.. · ; -
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4.0 Potentially Affected Properties and Geographical Response Areas 

There are multiple properties potentially affected by this discharge of oil. Potentially affected 

properties may include the Crosspoint business park, other offsite commercial properties, Ritchey 

Woods Nature Preserve, several dozen residential properties, other unidentified properties. A map of 

affected areas is being drafted by START. Affected areas are being divided into geographical divisions. 

Response planning and cleanup progress will be established and tracked by these divisions. 

The following geographical response areas are established, divisions may be added or subdivided as 

necessary: 

-Division A-All oil affected areas at the 9967 Westpoint property (Onsite) 
-Division B- Beginning downstream of Division A, includes oil affected areas (storm water basin) 

to where the basin discharges under railroad tracks 

-Division C - Beginning at Division B, includes oil affected areas from railroad tracks to Hague 

Road 

-Division D- Beginning at Division C, includes oil affected areas from Hague Road to Cheeney 

Creek culvert under 106th Street. 

-Division E- Beginning at Division D, includes oil affected areas (Cheeney Creek) from 106th 

Street to Eller Road 

-Division F - Beginning at Division E, includes oil affected areas (Cheeney Creek) from Eller Road 
to White River 

-Division G - White River 
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5.0 Incident Objectives 

The following objectives are established for the Atlantic Relocation Services Oil Spill response: 

-Response actions will be performed in manner protective of site workers and the general public. 

-Actions will be taken as necessary to prevent the further discharge of oil. 

-Actions will be taken as necessary to contain the further movement/migration of discharged oil, 

including the prevention of oil from entering the West Fork of White River. Actions may include removal 

of oil, oily water, and oil soaked debris, soil, and vegetation. 
-Other objectives may be identified and included in subsequent IAPs. 

6.0 Planning and Reporting of Progress (To be completed by Response Manager) 

This section is for: 

-Reporting the progress over the previous operational period; 

-Planned response activities over the following operational period; 
-Weather forecast and brief description how weather, including water levels, may affect response 

operations; 
-Other issues affecting response operations (example, problems getting access to private property, etc) 
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7.0 Contact Information 

Authorized agency and company contact information, info can be added/removed as necessary: 

Affiliation/Role Contact Email Mobile Phone 
Number 

U.S. EPA/OSC Jason Sewell ;;e_:yve.1!.ias9nta1epa.g9,~ 
IDEM/State osc David Cage dc:m~(fZ1idem.in.gpv 

Atlantic Relocation Jon Schroeder, Jon .Scnroedf:r {cvat!a r,ticrelocation. 
President 

Atlantic Relocation Jay Strong ~· .Strong_(c:i)att2nt!cre!ocation.cc111 

ER LLC Jim Mercurio _i.mercurio@)r~rlic.con, 
Response Manager 

ER LLC Dennis Wilson denn~s.vviJs(Jn@)er!?c.cori·1 

Response Manager 

START Keith Hughes i~h_!,i_ghf':,(o/CJ:lf)i. CO'Tl_ 

START Josh Randall 1r~r.daH.@_gP.Q[.corn 

-

8.0 Preparation and Approval of Plan 

This !AP will be reviewed and approved by the OSC and Atlantic prior to the beginning of the operational 

period for which it is written. Operational periods will be established by the OSC with consultation from 

Atlantic. The plan may al~9 be reviewed and approved by ot her regulating agencies, as necessary. 
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U.S. EPA //L(Sv'/l c_ ) -:C ..-v ( ( Date 7~, f/_/ ? 

" Atlantic Reloc;a ion Service ( 

Representative ____ __,,,~-i"'-....:......;=--·-'--'----------Date _ _ 3 _ _ ·-_i_L_(_-_/ _S _· · __ 

Others _______________________________ _ _ 

Not responsiveNot responsive

Not responsive




